
Phase Completed and Completion Date

Phase in Progress

Future Phase 
(dates are subject to change pending funding availability and construction scheduling)

Identify Project
Need

SUMMER 2001

Form Project 
Development Team

SUMMER 2001

Prepare Project
Scoping Document

WINTER 2007

Secure Project
Support Funding

WINTER 2008

SUMMER 2001

Project Approval
and Environmental

 Document (PA&ED)

Prepare Plans,
Specifications 
and Estimates

Acquire
Right of Way

Begin
Preliminary 
Engineering

Begin
Environmental 

Studies

SUMMER 2006

SUMMER 2006

Complete
Project Design

FALL 2014

Prepare and
Advertise 
Contract

WINTER 2014

Begin 
Construction

SPRING 2015

Complete Constr.
Open to Public

WINTER 2018

Draft Env. Doc.
Public Circulation & 

Comment Period

SPRING 2010

Secure
Constr. Funding

FALL 2014

Obtain Approval
Agreements and

Permits
WINTER 2010

SUMMER 2014

FALL 2014

FALL 2014

WINTER January-March

SPRING April-June

SUMMER July-September

FALL October-December


